Charter for IEM Admission System

Project Title	IEM Admission System
Scope Overview	The IEM Admission System is a web-based platform that simplifies student admissions through registration, application submission, document upload, fee payment and admission status tracking, while enabling administrators to manage admissions. • **Development:** Registration, applications, document upload, fee payment and status tracking. • **Testing:** Unit, integration, system and acceptance testing. • **Deployment:** Application deployment and documentation.
Milestone Schedule	• Week 1: Requirements Elicitation – SRS completion. • Week 2: System Design – Architecture and database design. • Weeks 3–4: Development – Frontend, backend and database. • Week 5: Integration – Module integration and verification. • Week 6: Testing – Unit, integration and system testing. • Week 7: UAT – User acceptance and defect correction. • Week 8: Deployment – Final deployment and documentation.
Acceptance Criteria	• All approved requirements are implemented. • All major admission functionalities work correctly. • Testing is completed with no critical defects. • UAT is successful and supervisor approval is obtained.
Risks, Assumptions & Constraints	**Risks** • Changes in project requirements. • Technical or integration issues. • Delays in milestone completion. • Defects identified during testing. **Assumptions** • Project requirements remain stable. • Required development tools and resources are available. • Team members contribute as planned. • Users provide timely feedback during testing. **Constraints** • Fixed project timeline. • Adherence to the approved project scope. • Compliance with institutional guidelines. • Budget limitations for external tools or services.

Team Operating Principles	• Team members must attend scheduled project meetings. • Members must inform the team in advance if they are unable to attend. • Assigned tasks must be completed within agreed deadlines. • Project activities and responsibilities must be discussed and coordinated among team members. • All members must communicate clearly, cooperate and maintain professional behaviour. • Every member must contribute equally to the project. • Repeated unexcused absences or failure to fulfil assigned responsibilities may result in task reassignment or other appropriate action after discussion and mutual agreement.
Names & Signatures of Project Team Members	Debarghaya Mitra Arka Ghosh Dastider Jitesh Jana Jatin Kumar Diptomoy Das
Sponsor Signature	